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Endl at Criteria document. September 30, contact Nez Perce to
2003 coordinate comments.
(2) Status scope of chemical A. February 19, 2003 | J. Lilly provided
mitigation activities. Hopkins Attachment 2, Item 7 for
J. Lilly status. Progress to be
reported quarterly (e.g.
Au~ret November =tc.)
3) [P update. ~ D 1e August, 2003 | Submuttal of the Project
Heineman Execution Plan (PEP) will
slip to October due to re-
assignment of personnel.
. ywever, the PFP portion
of the PEP has been
completed.
(4) New Action: A. Wrighttoset | A. Wright | May 16, 2003 To be removed from
up a milestone review meeting on Action Tracking List for
underground structures on May 16. October PMM. Thisisa
dead issue.
(5) Rick Bond wiii aiscuss tne R. Bond August 14, 2003 Completed. Ecology was
following with Ecology Mgt. Due in agreement with the on-
to national security requirements, site storage instead of
the Parties agreed to the storage of a shipment to CWC.
limited number of a specific Concurrence is
category of mixed waste residues in documented in the
POC’s. The POC’s have been 1 eting minutes from
repackaged at PFP to meet e August 14,2003. Action
acceptance criteria of WIPP, and item will be carried on the
will be stored in the protected area October PMM agenda and
of PFP until the POC’s can be will s ssequently be
transported to WRAP. removed.
(6) Send information to Ecology E. Mattlin | September 11, Completed. Ellen Mattlin
(R. Bond) on the 233-S EECA. 2003. sent the language and
Purpose is to determine if similar has been included and
language can be used for 232-7Z agreed to by Ecology.
environmental documentation. Action removed following
October PMM
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Attachment 2: Presentation Materials
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Attachment 3: Attendee List

ATTENDET™®C-

J. Ayres, Ecology
R. ™>ond, Ecology
S. Charboneau, RL
K. Hadley,
. F 1 nan, 1af
A. Hopkins, FH
J. Johnston, FFS
J. Lilly, FFS
E. Mattlin, RL
R. Piippo, FH
C. Rodriguez, WTEC
D. Takasumi, FH
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Dist. ution:
Jeff M. Ayres Ecology B5-18
D. Bartus EPA B5-18
F. W. Bond Ecology B5-18
S. L. Charboneau RL A6-33
D. A. Faulk EPA B5-01
K. A. Hadley FH T5-57
J.B. Hebdon RL AS5-15
R~ e nan FH T1-40
A. M. Hopkins FH H5-24
J. T. Lilly FFS R3-56
E. M. Mattlin RL A5-15
B. B. Nelson-Maki FH T5-57
S. H. Norton FH T1-40
R. E. Piippo FH A4-25
C.J. Simiele FH T5-51
C. S. Sutter FH T5-50
D. S. Takasumi FH R3-56
M. Talbot FH T5-47
PR ITaTT AR m e o pies): A4-25

Please send comments on distribution list to Rob Piippo, A4-25 (373-3285).



